
Hopes

Bunker Hill DATE: 06/13/2000
AMD Mitigation Concepts PROJECT NO.: 152215.FS.02
4.1:  Plug Small Hopes (SH) Drift ESTIMATE BY: D. Hedglin
Order of Magnitude Cost Opinion
 TOTAL

UNIT TOTAL
DESCRIPTION QTY UNIT COST COST COMMENTS

Plug Shaft
Survey to Determine Location of SH Drift 1 LS 1,600.00 $1,600
Install New Access Shaft to SH Drift 1 LS 10,000.00 $10,000
Clean Out SH Drift & Find 2-Raises to Level 5 1 LS 51,690.24 $51,690
Clean Out Min. of 16 Feet of Shafts to 5 Level 1 LS 10,338.05 $10,338
Prepare for Plug 2 EA 5,319.96 $10,640
Concrete Plug 60 CY 272.30 $16,338
Construct Bulkhead Each End of SH Drift 2 EA 3,398.96 $6,798 400bf each @ 1.50/bf * 8hrs to install
Transport Mix to Pump Site 400 CY 3.29 $1,315
Fill all Bulkheaded Areas w/Sand/Cement 400 CY 83.05 $33,222 add for mixing as in Cherry, etc
Remove/Backfill Access Shaft 1 LS 2,659.98 $2,660
Replace Culvert Under Road 1 LS 3,546.02 $3,546

SUBTOTAL $148,147
MISC ALLOWANCE 10% $14,815
SUBTOTAL $162,962
CONTINGENCY 50% $81,481
SUBTOTAL $244,443
MOBILIZATION 15% $36,666
CONSTRUCTION TOTAL $281,109
SALES TAX ON MATERIALS 5.0% $1,365
ENGINEERING AND SUPPORT 20% $56,222
CONST MANAGEMENT 8% $22,489

CAPITAL TOTAL (ROUNDED) $360,000

ANNUAL O&M COST $500

NPV OF ANNUAL O&M COSTS (30 YEARS @ 7% INTEREST) $6,000

TOTAL 30-YEAR PRESENT WORTH COST @ 7% INTEREST $366,000

NOTES:
Misc Allowance markup is to include items known to exist but cannot be quantified at this time.
Contingency is for scope changes that are presently unforeseen.
Mobilization includes bonds, insurance, temporary facilities, health & safety, demobilization, etc.
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